West Bengal Projects Pending with the Central Government

*112. SHRIMATI KANAK MUKHERJEE: Will the PRIME MINISTER be pleased to refer to the answer to Starred Question No. 273 given in the Rajya Sabha on the 13th March, 1986 and state the present position of each of the industrial, power and railway projects pending clearance from the Central Government?

THE MINISTER OF STATE IN THE MINISTRY OF PLANNING AND MINISTER OF STATE IN THE MINISTRY OF FOOD AND CIVIL SUPPLIES (SHRI AJIT PANJA): A statement giving the present position of industrial and power projects of the public sector pending clearance from the Central Government is placed on the Table of the House (*See below*). There is no change in the status of major railway projcts.

Statement

Sl. No.	Project Details	Cost Rs. Crores	Status
	1. Industrial Projects		
1	Andrew Yule and Company Ltd, Calcutta, Manufacture of Steel Cord/ Synthetic Fibre reinforced belting.	19·95	Project has been approved.
2	Revamping of M/s. Hindustan Fertilizer Corporation Ltd. including (renovation of the plant at Durgapur, West Bengal)	37.60	First stage clearance for revamping of all the plants of Hindustan Fertilizer Ltd. of India was given by Public investment Board (PIB) in January, 1986. The Detailed Project Report (DPR) is under preparation by Hindustan Fertilizer Corporation.
3	M/s. Jessop & Company Ltd. Calcutta Manufacture of Hydraulic Components.	3.92	Project has been approved.
4	M/s. Jessop & Company Ltd. Calcutta Manufacture of oil Field Equipment	.97	Not approved. The Company has been asked to review the demand projection based on which it had formulated the project.
5	M/s. Bharat Opthalmic Glass Ltd., Durgapur; Setting up of cuontinous process Plant.	8.9	Inter-Ministerial meeting took place and certain modifications to the proposal suggested. The organisation is modifying the proposal after which it will be brought up for consideration.
6	Eastern Coalfields Ltd, Captive Power Plant, Chinakuri.	49.20	Sanctioned by the Government on 29-4-86.
	Power Projects		
	A *Central Project*		
1	Mejia TPS DVC 3—210MW	566.40	Investment approved.
	State Projects		
2	Sagardighi TPS 5—210 MW +2×500 MW	1700.00	Financial provisions by State Government not firm.
3	Durgapur Projects Ltd.	255 58	Financial provisions by State Government not firm.
4	Bakreswar TPS 3×210 MW	682.58	In a letter dated 16-6-1986 West Bengal Government has been requested to arrange and furnish clearance from State Forest Department for Ash Disposal System. Their reply is awaited.
5	Ramman State I 2·15 MW (Hydel)	30.12	Central Electricity Authority (CEA) has reported that revised estimates have not ben received from the State Government.